COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2018

ESTI MATE SUMVARY 21:44: 06
CONTI D C21571 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21571-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 90 WORK DAYS
|-25 MEDI AN CABLERAIL PHS I PERCENT TIME:  31.11 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. SHEO25A- 042
|-25 MEDI AN CABLERAIL PHS |1
NAMVE OF ROAD:
PRQJIECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 11/ 01/ 2018 DATE TI ME STARTED 05/23/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 01/ 2018
DATE AWARDED 05/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2018 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/23/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,146, 910. 00 PARTI Cl PATI NG $ 705, 068. 00 $ 314, 201. 50
AWARD PRQIECT AMT: $ 2,208,069.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.84% TOTAL EARNI NGS 705, 068. 00 314,201.50
FUNDS AVAI LABLE: $ 1,441,842.00 STOCKPI LED MATERI ALS 0.00 - 28, 068. 00
GROSS EARNI NGS 705, 068. 00 286, 133. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -17,574. 84 -8,832.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 687, 493. 16 277, 301. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 687, 493. 16 277, 301. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 277, 301. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21571-BID ESTI MATE RUN 11/ 08/ 2018
PRQJECT: SHE025A- 042 ESTI MATE NO 0003 21: 44: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0015 202- 00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
13. 50000 0. 000 0. 00
0020 202-04002 Cl ean Cul vert 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0025 203-00060 Enbankment Material (Conplete In Place) 20, 771. 000 13, 447. 000
CcY 7,324.000 80, 564. 00
11. 00000 20, 771. 000 228, 481. 00
0030 203-01500 Bl adi ng 190. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01510 Backhoe 190. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 80. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 80. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 207- 00205 Topsoi | 10, 200. 000 3, 366. 000
CcY 3, 366. 000 24,571. 80

7.30000 6, 732. 000 49, 143. 60



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21571-BI D ESTI MATE RUN 11/ 08/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0003 21: 44: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 5,172. 000 440. 000
LF 0. 000 0.00
3. 25000 440. 000 1, 430. 00
0065 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0.00
1, 500. 00000 5. 000 7,500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00207 Erosi on Control Managenent 60. 000 3. 000
DAY 2.000 200. 00
100. 00000 5. 000 500. 00
0090 210- 04020 Modify Inlet 5. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0.00
360. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 14.000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 14. 000 0. 000
ACRE 0. 000 0.00
445. 00000 0. 000 0.00
0110 213-00061 *Mul ch Tacki fier 1, 390. 000 0. 000
LB 0. 000 0.00

2.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 217-00000
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304- 06000
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0125
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403- 34851

0135
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C21571

SHEO25A- 042

21571-BID
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DESCRI PTI ON

*Her bi ci de Treat nent

Aggregat e Base Course (C ass 6)

MATERI AL ALLOWANCE ABC O ass 6

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Emul si fied Asphalt (Slow Setting)

18 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Manhol e Sl ab Base (5 Foot)

*Tensi oned Cable Barrier (TL-4)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 11/ 08/ 2018
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CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21571-BI D ESTI MATE RUN 11/ 08/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0003 21: 44: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-21010 *End Anchorage (Tensioned Cable Barrier) 12. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0170 625-00000 Construction Surveying 1. 000 0. 330
LS 0. 330 5, 280. 00
16, 000. 00000 0. 660 10, 560. 00
0175 626-00000  *Mbbilization 1. 000 0. 452
LS 0.090 19, 800. 00
220, 000. 00000 0. 542 119, 240. 00
0180 626-01103 *Public Information Services (Tier II1) 1. 000 0. 330
LS 0.170 1, 870. 00
11, 000. 00000 0.500 5, 500. 00
0185 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0190 630- 00007 *Traffic Control Inspection 30. 000 4.000
DAY 18. 000 2,430.00
135. 00000 22.000 2,970. 00
0195 630-00012 *Traffic Control Management 76. 000 17. 000
DAY 14. 000 16, 800. 00
1, 200. 00000 31. 000 37, 200. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 11.000 2.000
EACH 0. 000 0. 00
108. 00000 2.000 216. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 9. 500
EACH 1. 500 49. 50
33. 00000 11. 000 363. 00
0215 630-80342  *Construction Traffic Sign (Panel Size B) 27.000 12. 500
EACH 1. 000 54. 00

54. 00000 13. 500 729. 00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21571-BI D ESTI MATE RUN 11/ 08/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0003 21: 44: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80343 *Construction Traffic Sign (Panel Size C) 14. 000 7.000
EACH 0. 000 0.00
81. 00000 7.000 567. 00
0225 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
4, 400. 00000 1.500 6, 600. 00
0230 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ye) EACH 0. 000 0.00
2,200. 00000 0. 500 1, 100. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 212.000 77.000
EACH 8. 500 280. 50
33. 00000 85. 500 2,821.50
0240 630-80380 *Traffic Cone 200. 000 30. 000
EACH 30. 000 270. 00
9. 00000 60. 000 540. 00
0245 630-80393 *Stackabl e Vertical Panels 25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0250 630-85020 *Mbbi | e Attenuator 2.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent Incentive 8, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adjustnent 7, 000. 000 575. 200
FA 1, 449.820 1, 449. 82

1. 00000 2,025. 020 2,025.02



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21571-BI D ESTI MATE RUN 11/ 08/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0003 21: 44: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70019 F/ A Asphalt Cement Cost Adj ustnent 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 403-34721 HVA (G SX) (75) (PG 58-28) CMO #2 4, 347.000 0. 000
TON 0. 000 0. 00
123. 00000 0. 000 0.00
0310 630-00003 *Uniforned Traffic Control CMO #3 - NON COLORADO STATE 100. 000 0. 000
PATROL UTC
HOUR 10. 750 1, 359. 88
126. 50000 10. 750 1, 359. 88

CAT 0200 CURRENT AMI $ 2,104,910.00$ 286,133.50% 663, 068. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0295 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMT $ 42,000. 00 $ 0.00% 42,000. 00

PROJECT TOTAL CURRENT AMI $ 2, 146,910.00 $ 286,133.50% 705, 068. 00



